RESPONSE ACTION CONTRACT 2 |
MONTHLY PROGRESS REPORT & COST REVIEW,|

CONTRACT No. \_o _ _ 95788t
EP-S1-06-03 conTRACTOR Nobis Engineering, Inc.
TO No. 011- RSBD-B51Q ToNaME Milwaukee Solvay Coke and Gas
RI/FS OS
REPORTING PERIOD August 30, 2008 — INV#
September 26, 2008 A024
Toro Denise C. Boone puepATE  October 26, 2008

Please review the attached monthly invoice and progress report to determine if the costs appear
to be reasonable and applicable to your Work Assignment. Then, document your review by
completing this form and return it to Diana King, Contracts Management Section (HBS) on or
before the due date shown. You may retain the attachments for your files. Thank you.

e

YES NO N/A

LOE charged is appropriate for work accomplished Y
Labor mix is appropriate Y
Hours charged by labor category are within the Y
Approved Work Plan Budget
ODC (e.g., reproduction, telephone, mail, courier, etc.) Y
Computer charges Y
Travel Y
Equipment

Y
Level of team subcontractor effort charged is
commensurate with progress Y
Pool/Non-Team subcontractor (e.g., drillers, analytical
laboratories, etc.) costs are reasonable and
appropriate
NON-TEAM SUBCONTRACTOR(S):

Y

{

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION **

US EPA RECORDS CENTER REGION 5 !



Pa'ge 20f2

RAC2 Monthly Invoice Review Checklist

CONTRACTOR PERFORMANCE EVALUATION

RATING OUTSTANDING EXCELLENT GOOD FAIR POOR UNSATISFACTORY
CRITERIA 5 4 3 2 T 0
QUALITY OF Y
SERVICE/PRODUCT
COST CONTROL Y
TIMELINESS OF
PERFORMANCE
BUSINESS Y
RELATIONS
DETERMINATION:

YY Services performed by the contractor support payment of the dollars/hours invoiced

and appear to be reasonable for the work performed.

Additional supporting data was requested/received from the contractor and
adequately supports payment of the invoice amount. (Attach copy of
documentation). :

Costs are recommended for suspension since they cannot be verified. See comments
provided below.

ADDITIONAL COMMENTS:

ﬂem’se G. ﬁocne
EPA Task Order Project Officer

October 28, 2008
Date

(

EPA Contract PO Use Only

Reviewing Contractor
PO Initials

Date Reviewed




MONTHLY PROGRESS REPORT
. EPA CONTRACT NO. EP-S1-06-03
TASK ORDER NO. 0011-RS-BD-B51Q
MILWAUKEE SOLVAY COKE & GAS SUPERFUND SITE, MILWAUKEE, WI
Nobis Project No. 80011
TOPO: D. Boone

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT

-~

Technical Progress (Augqust 30, 2008 — September 26, 2008)

Progress for Month

o Task 01 — Prepared the August 2008 Monthly Progress Report and Invoice and
electronically submitted to EPA on September 18, 2008.

e Task 01 — Performed routine communication with the EPA TOPO and Team

Subcontractor Weston Solutions’ Technical Lead regarding overall Task Order status
and technical issues. )

e Task 01 — Prepared RA Oversight Health and Safety Plan and began preparing for
planned field oversight activities.

e Task 01 — Received and processed Modification 0003 on September 25, 2008, which
issued an Amended Statement of Work and increased the Incremental Funding.

e Task 01 — Conducted teleconference on September 25, 2008 with EPA and PRP
‘Contractor to discuss and coordinate the PRP RA schedule.

Potential Issues/Problems

¢ No potential issues or problems were identified during this reporting period.
Corrective Actions

¢ No corrective actions were required during this reporting period.
Analytical Summary (Non-CLP)

¢ No analytical activities occurred during this reporting period.
Cost/Schedule

¢ The total Level of Effort (LOE) invoiced this reporting period is il technical hours and
$3,186.09, which represents a cumulative total of jilitslll OF and $61,034.63. Team
Subcontractor LOE and costs are included in the totals for this reporting period. This
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein.
-Reports 1, 1A, 1B, 2, 3, and 3A show a detailed breakdown of all costs to the task level.

EPA Region | RAC Monthly Progress Report Nobis Engineering, Inc.
Invoice Number A024 / TO No. 0011 1 September 2008



¢ Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred
during the reporting period for both Nobis and any Team Subcontractors. The activities -
discussed in the technical progress section reflect the level of effort incurred during this
reporting period.

¢ Report 3 includes an expenditure limit at the task level. The expenditure limit
established by EPA was distributed among each task.

EPA Region { RAC Monthly Progress Report Nobis Engineering, Inc.
Invoice Number A024 / TO No 0011 2 September 2008



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl
Contractor Name: Nobis Engineering

Contract Number: EP-S1-06-03

SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 01
Task Title: Proj. Planning & Support

Work Area: RI/FS Oversight
Action ID: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Repofting Period From: 8/30/2008
Reporting Period To: 9/26/2008

Invoice Date: 10/16/2008

Invoice Number: A024

Invoice Purpose: Monthly Progress

Task Category: Project planning and support

l Current Cumulative Approved Budget
'Name Job Category Hours I Dollars Hours Dollars Hours l Dollars
PRIME CONTRACTOR, Nobis Engineering .
Labor _ - ;
non-responsive non-responsive non-responsive
Delano, Peter i iiiiiieeiiiiiiiieineeeeee-..... R .. _ . N .. _ . . N .
Program Manager Total 1,125.44 20,891.15
Riel, Janet RN 0909090902020 (NSURIRNRIRINEN 090909090 [URIRRUOUIIRRE 0 SRR
Finance Manager Total s 58.51 701.28
Dawson, Karla_ ... D D . S |
Cost Reporter Total 107.08 4,799.55
Dustin, David__ i eiiiiiiiiiiieeieeeeee-..... D ... .. DO ... .. _ . N ..
Contract Manager Total 64.93 1,612.21
Cincotta, Rachelle L iiiiiiiieeeeoo-..... (N .. .. _ .. DN ... _ . DN
Project Administrator Total 57.90 979.82
SUBTOTAL, Labor 1,413.86 -~ 29,306.87 98,846.40
Other Direct Costs
{Reproduction 0.62 16.92
SUBTOTAL, Other Direct Costs 0.62 115.19 1,327.79
TOTAL, Nobis Engineering COSTS 1,414.48 29,422.06

Page 1 of 3

100,174.19



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering

Contract Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 01
Task Title: Proj. Planning & Support

Work Area: RI/FS Oversight
Action ID: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 8/30/2008
Reporting Period To: 9/26/2008

Invoice Date: 10/16/2008

Invoice Number: A024

Invoice Purpose: Monthly Progress

Task Category: Project planning and support

Current Cumulative Approved Budget
Name Job Category Hours | Dollars Hours | Dollars Hours Dollars
TEAM SUB CONTRACTOR, Weston Solutions '
Labor i
_ : non-responsive!
I\{lgl’}l_J_r,_Bi_ctla_lr_d_}-_l _______________________________________________________________ nonresponsven. T R
4 Engineer Sr Total 732.51 16,872.43 30,000.13
Ross, Shauna _ i ... __ . DN .. _ .. . [N ... ...
Engineer Jr Total 821.20 821.20 0.00

Hahn, Brian i . _ .. NN ... _ .. [N .

Geologist Sr Total 164.36 11,704.35 7.834.94
Goddard, KaliE i iieiieeeeeeiieieeeeeeeee...- N ... . . DN .. _ .. . [N .|

Cost Reporter Total 53.54 1,332.49 1,801.40
SUBTOTAL, Labor 1,771.61 30,730.47 41,839.33
TOTAL, Weston Solutions COSTS 1,771.61 31,049.85 43,702.51

SUBTOTALS FOR E AND TEAM SUBS)
udget
Name Job Category Dollars Dollars Dollars

SUBTOTAL, LABOR 3,185.47 60,037.34 140,685.73
SUBTOTAL, OTHER DIRECT COSTS 0.62 434.57 3,190.97
SUBTOTAL, SUBPOOL 0.00 0.00 0.00
SUBTOTAL, SUBPOOL FEE 0.00 0.00 0.00

Page 2 of 3




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

SUBTOTAL, TASK01 COSTS 24.50 3,186.09 383.30 60,471.91 898.00 143,876.70
TOTALS FOR TASK ORDER 011 (ALL TASKS)
Current Cumulative Approved Budget

Name Job Category Hours I Dollars
non-responsive

TOTAL LABOR - 3,185.47
TOTAL OTHER DIRECT COSTS 0.62
TOTAL SUBPOOL 0.00
TOTAL SUBPOOL FEE 0.00
TOTAL TASK ORDER 011 COSTS 3,186.09

Average Hourly Rate 130.02

Expenditure Limit Hours/Dollars
Expenditure Limit Other Direct Costs
Expenditure Limit Subpool (Fee Included)

Total Expenditure Limit

Approved Budget Hours/Dollars
Approved Budget Other Direct Costs
Approved Budget Subpool (Fee Included)

Total Approved Budget

Page 3 of 3

Hours I Dollars

Hours Dollars

non-responsive|

60,600.06
434.57
0.00

0.00
61,034.63

156.87

254,888.00
0.00
0.00
254,888.00

non-responsive|

368,726.19
18,747.81
0.00

0.00
387,474.00

142.97

368,726.19

18,747.81

0.00

387,474.00




REPORT 2: Current Month & Cumulative Status Report |

Task Order Number: 011 Work Area Code: RI/FS Oversight Contract Period: Base

Task Order Title: Milwaukee Solvay Coke & Gas Site, W1 Action Code: BD . Period of Performance Start: 5/23/2007
Contractor Name: Nobi§ Engineering - Operable Unit: 00 Period of Performance End: 6/30/2009
Contractor Number: EP-S1-06-03 TO Type: Term Reporting Period From: 8/30/2008
SSID: B51Q I‘ Type Work: Reporting Period To: 9/26/2008

State: Wisconsin Task Order Status: On-going Invoice Date: 10/16/2008

Region: New England Performanced Based: N Invoice Number: A024

Invoice Purpose: Monthly Progress

Current Month
Task
Task Cat. |
No. Code Labor Hours Bl il Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP Engineer Sr 3,185.47 0.62 0.00 0.00 3,186.09
Engineer Jr
Geologist Sr
Program Manager
Finance Manager
Cost Reporter
Contract Manager
Project Administrator
Total -
Task Order Totals 3,185.47 0.62 0.00 0.00 3,186.09
Ci j o-Pate
Task
Task Cat.
No. Code Labor Hours Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP Engineer Sr 60,037.34 434.57 0.00 0.00 60,471.91
Engineer Jr
Geologist Sr
Program Manager
Finance Manager
Cost Reporter l
Contract Manager
Project Administrator -
Total
08 RR Program Manager 562.72 0.00 0.00 0.00 562.72
Total
Task Order Totals 60,600.06 434.57 0.00 0.00 61,034.63

Page 1 of 2



REPORT 2: Current Month & Cumulative Status Report

Task Order Number: 011 Work Area Code: RI/FS Oversight Contract Period: Base

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI Action Code: BD Period of Performance Start: 5/23/2007
Contractor Name: Nobis Engineering Operable Unit: 00 Period of Performance End: 6/30/2009
Contractor Number: EP-S1-06-03 TO Type: Term Reporting Period From: 8/30/2008
SSID: B51Q Type Work: Reporting Period To: 9/26/2008

State: Wisconsin Task Order Status: On-going Invoice Date: 10/16/2008

Region: New England Performanced Based: N Invoice Number: A024

Invoice Purpose: Monthly Progress

Task Order Expenditure Limit

Page 2 of 2

254,888.00



REPORT 3: Variance Report Based on Expended to Date - Task Level

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03
SSID: Bs1Q

Work Area Code: RI/FS Oversight

Action Code: BD

Funding Type: Site Characterization
Task Order Status: On-going

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 8/30/2008
Reporting Period To: 9/26/2008

Invoice Date: 10/16/2008

Invoice Number: A024

Variance Based On Expenditure Varlance Based On
Approved Budget Approved Budget Limit Expenditure Limit
Task Cumulative Dollars Total Invoiced % Inv'd +
Task Cat. Cumulative |Loaded Dollars} Incurred But | + incurred But incr'd But % Hours % Dollars
No. Code Task Title Involced Not Invoiced | Notinvoiced Hoyr Dollars Invoiced i Not Inv'd Invoiced Invoiced
non-responsive, non-responsive, Nnon-responsive NoN-responsivey
o] PP Proj Planning & Support 60,471 91 000 60.471 91 143,876 70 42 03% 143,876 70 42.03%
02 CR Community Involvement 000 000 0.00 6,870 60 0.00% 6,870 60 0 00%
03 Fl Field Investigation/Data Q00 000 000 101,803 85 000% 94,298 34 0.00%
09 RR Remedal Investigation R 562 72 0.00 56272 48,745 62 115% 3.096 46 1817%
10 RV PRP Identif & Screening 000 000 0.00 33,960 65 0.00% 2,365 60 0 00%
1 RP PRP Eval Remedial Alt 000 Q00 000 15,548 40 0 00% 1,576 20 0 00%
12 FS PRP Feasibility Study Rpt 000 Qo0 000 20,417 20 0 00% 1,795 20 0.00%
13 PR Post RI/FS Sup_pon 0.00 0.00 000 14,728 26 000% 1,008 90 0.00%
15 [ofe] Task Order Closeout 000 0.00 000 1,521.72 0 00% 000 0.00%
TOTAL 81,034.63 0.00 61,034.63 387,474.00 15.76% 264,888.00

Page 1 of 1




REPORT 3A: Variance Report Based on Estimate At Completion - Task Level

Task Order Number: 011 Work Area Code: RI/FS Oversight TO Period of Performance Start: 5/23/2007

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl Action Code: BD TO Period of Performance End: 6/30/2009
Contractor Name: Nobis Engineering Funding Type: Site Characterization Reporting Period From: 8/30/2008 . .
Contractor Number: EP-S1-06-03 Task Order Status: On-going Reporting Period To: 9/26/2008

SSID: B51Q N Invoice Date: 10/16/2008

Invoice Number: A024

\ - Varlance Based On Estimated Cost Variance Based On
Approved Budget Approved Budget At Compk Esti At C I
Task Cumulative Dollars Total Invoiced % tnv'd +
Task Cat. Cumulative |Loaded Dollars| Incurred But | + Incurred But % Hours | .% Dollars | Incrd But % Hours | % Dollars
No. Code Task Title Invoiced Not Invoicad | Notinvoiced non-responsivel Dollars ON-respo svoiced Not Inv'd Hours Dollars invoiced Invoiced
01 PP |Pro) Planning & Support 80,471 91 000 60.471 91 143.876.70 42.03% 42.03%| QEEESEIRE 143876 70| (RN 42 03%
02 CR Community Involvement 000 0.00 000 6.870 60 000% 000% i 6,870 60 000%
03 Fi Field Investigation/Data 000 0.00 000 101.803 85 0.00% 000% 101,803 85 0 00%
09 RR Remedial Investigation R 562.72 000 562 72 48,745.62 115% 115% 48,745 62 115%
10 RV PRP lder\hf & Screening 0.00 Qoo Q00 33.960.65 000% 0 00% 33,980865 0.00%
1 RP PRP Eval Remedial Alt ( 000 0.00 000 15,548.40 0.00% 000% 15,549.40 0.00%
12 FS PRP Feasibility Study Rpt 000 0.00 000 20417.20 000% 000% 20,417.20 000%
13 PR Post RI/FS Support 000 0.00 000 14,728 26 000% 0 00% 14,728 26 000%
15 CO | Task Order Closeout 000 0.00 000 1,521 72 0 00% 0.00% 1,521 72 0 00%
TOTAL 61,034.63 0.00 61,034.63 387,474.00 16.76% 16.76% 387,474.00 15.76%

Page 1 of 1



Standard Form 1034
Revised January 1980

Financial Management Center (D143-02)
Research Triangle Park, NC 27711

EP-S1-06-03 9/21/06

VOUCHER NO
Depanment of the Treasury PUBLIC VOUCHER FOR PURCHASES AND A024
1 TFRM 4-2000 SERVICES OTHER THAN PERSONAL
1034-118 .

U S DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO
Environmental Protection Agency QOctober 16, 2008
Research Triangle Park ICONTRACT NUMBER AND DATE PAID BY

REQUISITION NUMBER AND DATE

" PAYEE'S Nobis Engineering, Inc.
NAME 18 Chenell Drive
AND Concord, NH 03301
ADDRESS

/ 1

1

If questions on this invoice, call 603-724-6230, Janet Riel, Finance Manager

DATE INVOICE RECEIVED

DISCOUNT TERMS

[ PAVEES ACCT NUMBER |

SHIPPED FROM TO WEIGHT GOVERNMENT B/ NUMBER
NUMBER DATE OF ARTICLES OR SERVICES QUAN- UNIT PRICE AMOUNT
AND DATE DELIVERY (Enter descriphion, item number of contract of Federal supply nry
OF ORDER OR SERVICE and olher informat y) COST [ PER U]
08/30/08 - 09/26/08 Task Order 0011-RSBD-B51Q, Milwaukee Solvay Coke & Gas RIFS OS $3,186.09
{Use continuation sheet if necessary) (Payee must NOT use the space below) TOTAL $3,186.09
PAYMENT APPROVED FOR ’ EXCHANGE RATE
OIFFERENCES
[] erowvisiona =35 =$1 00
[ cowrere BY 2
3 earma
D FINAL /\ Amount vertied, comed for
] rrocRress TITLE or irets)
[ Apvance R A i / :
Pursuant 1o authorlty vested i me, | certity that this voucher 1s cofrect a
10/16/08 Peter Delano ~ Principal
(Date) (Authonzed Certiymg Officar} e (Tede)
ACCOUNTING CLASSIFICATION
P CHECK NUMBER ON ACCOUNT OF U S. TREASURY CHECK NO ON (Name of Bank}
A
)
Bl casH DATE PAYEE >
B
Y $
1 When stated in foreign currency, insert name of currency . PER
2 If the ability to certify and authority to approve are combined in one person, one signature Is necessary
alherwise the approving officer will sign in the space provided, over his official title
3 When a voucher is receipted tn the name of a company or corporation, the name of the person wnting the company
ar corporate name, as well as the capacity in which he signs, must appear, For example; “John Doa Company, per TITLE
John Smith, Secretary” or "Treasurer”, as the case may be

Previous edilion usable

U S GOVERNMENT PRINTING OFFICE

1986-0-491-248/20630

NSN 7540-00-634-4 206

PRIVACY ACT STATEMENT

The informaticn requested on this form s required under the provisions of 31 U S.C. 82b and 82c, for the purpose of
disbursing Federal money The nformation requested is to identify the particutar creditor ang the amounts to be paid
Failure ta turrush thrs information will hunder discharge of the payment obligation




Substitute for PUBL'C VOUCHER FOR PURCHASES AND Contractor: Nobis Engineering

Form 1035 SERVICES OTHER THAN PERSONAL Voucher No: A024
Schedule No:
Continuation Sheet
Environmental Protection Agency, Washington, DC 20460 ' Sheet No: 6
TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wi
Saturday, August 30, 2008 - Friday, September 26, 2008
HOURS: Current Cumulative FUNDING AMOUNT:  $254,888.00
Prime non-res p ons |Ve EXPENDITURE LIMIT:  $254,888.00
Chemist Sr
Chemist Mid
Engineer Sr
Engineer Mid
Engineer Jr

Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr

Geologist Mid

Geologist Jr

Risk Assessor Sr

Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Mid
Technician-Field Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid

Program Manager
Finance Manager

Cost Reporter

Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid

Project Administrator

TOTAL

Team Subcontractors
Chemist Sr
Chemist Mid
Engineer Sr
Engineer Mid
Engineer Jr
Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr
Geologist Mid
) Geologist Jr
Risk Assessor Sr
Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Mid

Company



A/

Substitute for
Form 1035

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

Continuation Sheet

Environmenta! Protection Agency, Washington, DC 20460

COSsTsS:

Technician-Field Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid
Program Manager
Finance Manager
Cost Reporter
Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid
Project Administrator

TOTAL

Direct Labor

Other Direct Costs

Travel

Team Subcontractors Costs
-- Weston Solutions

-- Avatar Environmental
Subpool

Total Direct Costs

Subpool Fee

Amount Claimed

Contractor:

Nobis Engineering

Voucher No: A024

non-responsive

Schedule No:
Sheet No: 7
" Current Cumulative
1,413.86 29,869.59
0.62 115.19
0.00 0.00
1,771.61 31,049 85
1,771.61 31,049.85
000 0.00
000 0.00
3,186.09 61,034.63
0.00 000
3,186.09 61,034.63

Company Confidential - Proprietary lnformaiion of Nobis Engineering



RESPONSE ACTION CONTRACT 2
MONTHLY PROGRESS REPORT COST REVIEW

Contract No. EP-51-06-03 Contractor Nobis Engineering, Inc.

TO No. 011-RSBD-B51Q TO Name Milwaukee Solvey Coke & Gas
RI/FS OS

Reporting Period August 30, 2008 Inv# A024

to September 26, 2008

TOPO . Denise C. Boone Due Date 10/26/2008

Please review the attached monthly invoice and progress report to determine if the costs appear to
be‘reasonable and applicable to your Task Order. Then, document your review by completing this
form and return it to Rosanne Sawaya-O'Brien, Contracts Management Section (HBS) on or before

the due date shown. You may retain the attachments for your files. Thank you.

YES NO *

N/A

LOE charged is appropriate for work accomplished

Labor mix is appropriate

Hours charged by labor category are within the
Approved Work Plan Budget

ODCs (e.g., reproduction, telephone, mail, courier, etc.)

Computer Charges

Travel

Equipment

Level of team subcontractor (e.g. drillers, analytical
laboratories, etc.) costs are reasonable and appropriate

NON-TEAM SUBCONTRACTOR NAME(S):

* PLEASE EXPLAIN ANY CONCERNS OR ISSUES.IN THE COMMENT SECTION.




RESPONSE ACTION CONTRACT 2

MONTHLY PROGRESS REPORT COST REVIEW

Rating:| Outstanding Excellent Good Fair Poor Unsatisfactory
Criteria: 5 4 3 2 1 .0
Quality of : :
Service/Product

Cost Control

Timeliness of
Performance

Business
Relations

Determination:

Services Performed by the contractor support payment of the dollar/hours invoiced
and appear to be reasonable for the work performed.

Additional supporting data was requested/received from the contractor and adequately

supports payment of the invoice amount. (Attach copy of documentation)

Costs are recommended for suspension since they cannot be verified. See comments

provided below.

ADDITIONAL COMMENTS:

EPA Task Order Project Officer

Date

EPA Contract PO Use Only

Reviewing Contract PO Initials

Date Reviewed






